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BEAVER

HARWARD AND REES $635,768 88%
LIEF CONDIE $635,768 $487,747 90C 88%

STP-LC01(3)
5121501D

X
Construct Bike / Pedestrian Path
Beaver County Bike / Pedestrian Trail

WADSWORTH BROS CONST. CO. INC. $848,682 98%
MIKE SENG $868,926 $850,144 10/31/2006 77%

BRF-0160(5)1
5135803C

X
Bridge Replacement
BEAVER RIVER BRIDGE @ MP 1.31 ON SR-160

PNK CONSTRUCTORS LLC $4,154,972 98%
MIKE SENG $4,244,199 $4,239,271 6/30/2007 97%

STP-0021(10)77
51155

X
GRADE SEPARTE SR-21 RR CROSSING
MILFORD SR-21 RAIL ROAD CROSSING

BOX ELDER

MULTIPLE CONCRETE ENTERPRISES, INC $7,698,771 97%
KELLY BARRETT $8,833,979 $8,752,194 8/31/2007 99%

*IM-84-5(37)26
5128001D Concrete Pavement, Rehabilitation

I-84; SR-83 to SR-102

RALPH L WADSWORTH CONSTR CO INC $5,165,000 4/2/2007 41%
KELLY BARRETT $5,165,000 $2,333,031 12/1/2008 32%

BRF-STP-0013(16)8
5127803C BRIDGE - REHABILITATION C-447

SR-13; OVER BEAR RIVER 1 MILE EAST OF CORINNE

GRANITE CONSTRUCTION COMPANY $5,074,804 0%
KELLY BARRETT $5,074,804 8/31/2008 0%

IM-84-5(38)8
5218803C

Z
Road - Asphalt Pavement Rehabilitation
I-84; East Snowville to Hansel Valley

STAKER & PARSON COS DBA JACK B. PAR $10,709,783 7%
NICK PETERSON $10,709,783 $760,417 1/1/2008 11%

STP-0030(20)99
5129201D

X

# Pavement Rehabilitation / Passing Lanes
SR-30; Box Elder / Cache County Line to SR-23

CACHE

STAKER & PARSON COS DBA JACK B. PAR $8,032,373 70%
NICK PETERSON $8,032,373 $6,062,939 120W 83%

F-0091(22)32
5128201D ROAD, ASPHALT PAVEMENT REHABILITATION

SR-91; SMITHFIELD MAIN STREET

LEGRAND JOHNSON CONSTRUCTION CO. $1,774,069 91%
NICK PETERSON $1,774,069 $1,657,424 30W 100%

NH-0091(26)17
5229403C

X
Asphalt - Open Graded Surface Course
SR-91 From SR-23 to SR-101

RESTRUCTION CORPORATION $271,817 95%
NICK PETERSON $271,817 $268,754 30C 160%

S-0089(146)461
7075003C

X
BRIDGE PRESERVATION
VARIOUS DECK SEALS IN REGION 1

STAKER & PARSON COS DBA JACK B. PAR $3,078,988 91%
NICK PETERSON $3,423,918 $3,241,085 60W 98%

STP-0030(18)114
5128103C

Z
Pavement Preservation
SR-30; 1400  West to SR-91, Logan

STAKER & PARSON COS DBA JACK B. PAR $10,709,783 7%
NICK PETERSON $10,709,783 $760,417 1/1/2008 11%

STP-0030(20)99
5129201D

X

# Pavement Rehabilitation / Passing Lanes
SR-30; Box Elder / Cache County Line to SR-23

PNK CONSTRUCTORS LLC $814,608 98%
NICK PETERSON $814,608 $804,215 60W 77%

STP-0091(21)24
5127203C

X
Spot Improvement Realign Intersection
SR-91; 600 West / 800 West in Logan

CARBON

W. W. CLYDE & CO $16,699,313 7/5/2006 83%
FRED JENKINS $16,699,313 $13,156,897 10/31/2007 74%

SP-0006(27)231
78017 New Interchange

HELPER INTERCHANGE

NIELSON CONSTRUCTION $5,318,031 0%
FRED JENKINS $5,318,031 100W 0%

SP-0006(93)249
7067401D

Z
Construct Passing Lanes
US-6; WELLINGTON TO GRASSY TRAIL CREEK

NIELSON CONSTRUCTION $1,943,136 6/12/2006 99%
FRED JENKINS $2,168,739 $2,159,586 80W 100%

STP-1332(2)
5107403C

X
Bituminous Pavement, Reconstruction
Carbonville Road, Carbon County

NIELSON CONSTRUCTION $983,078 0%
FRED JENKINS $983,078 60W 0%

STP-LC07(7)
5106301D

Z
Bituminous Pavement, Reconstruction
HOMESTEAD BLVD LOOP; CEDAR HILLS DR. TO HOMESTEAD BLV
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DAGGETT

INTERMOUNTAIN SLURRY SEAL, INC. $191,191 78%
JACK LYMAN $191,191 $153,632 10/31/2007 20%

NH-0191(251)378
5233603C

Z
Chip Seal
SR-191; MP 378.18 TO 382.57, DAGGETT COUNTY 

DAVIS

A & W HIGHWAY CONTRACTORS JV SEG 1 $95,595,959 12/4/2006 59%
DARREN ROSENSTEIN $95,595,959 $56,654,646 9/30/2008 45%

SP-0067(11)0
7812803C# Construct Parkway

Legacy Parkway Segment 1

SALT LAKE CITY COMMUTER RAIL CONST $16,297,717 52%
DAVE HOLMGREN $16,297,717 $9,166,088 6/30/2008 53%

HPP-TI-1512(1)
5228401D Railroad Grade Separation Crossing (UT044)

200 North Street, Kaysville City- SAFETEA-LU

INTERMOUNTAIN PLANTINGS INC $1,428,687 12%
DAVE HOLMGREN $1,428,687 $170,984 9/29/2008 93%

ISTP-9999(823)
5206801D Interchange Beautification

I-15; SR-232 and SR-108 Interchanges

STAKER & PARSON COS DBA JACK B. PAR $5,366,348 28%
DAVE HOLMGREN $5,389,718 $1,723,134 365C 41%

STP-0108(11)8
5101703C

X
Intersection Improvements P.E.
2000 West 1300 North to 2300 North, Clinton

STAKER & PARSON COS DBA STAKER PAV $791,670 94%
DAVE HOLMGREN $791,670 $761,961 270C 95%

STP-CM-0089(80)340
5101501D

Z
Park and Ride lot and Frontage Road
US-89; 400 North Fruit Heights

KILGORE PAVEMENT MAINTENANCE LLC $300,004 97%
DAVE HOLMGREN $394,198 $394,198 60W 85%

STP-LC11(25)
5216001D Enhancement - Bike / Pedestrian Path

D&RGW Rail Trail - Clinton City

STAKER & PARSON COS DBA STAKER PAV $2,925,900 95%
DAVID SCHWARTZ $2,925,900 $2,906,419 5/17/2007 110%

SP-15-7(245)311
7063903C

X

# I-15; Beck Street NB On-Ramp
I-15; Beck Street NB On-Ramp

GRANITE CONSTRUCTION COMPANY $775,148 0%
Evan Sullivan $775,148 30C 27%

S-I15-7(261)336
7080603C BEAM AND DECK REPAIR

I-15; HILL AFB INTERCHANGE - BRIDGE D-719

GENEVA ROCK PRODUCTS, INC. $138,159 0%
Evan Sullivan $138,159 30W 43%

STP-LC11(24)
5215901D

X

# Enhancement - Bike / Pedestrian Path
West Point City Emigrant Trail-Weber/Davis County

GRANITE CONSTRUCTION COMPANY $7,398,398 98%
KELLY BARRETT $8,682,938 $8,605,044 5/1/2007 98%

IM-15-7(236)332
5213801D

Z

# Road - Auxillary Lanes and Ramp Improvements
I-15; SR-232 TO SR-26

AMES CONSTRUCTION, INC. $80,459,000 57%
MICHELLE PAGE $80,459,000 $49,255,950 9/30/2008 44%

SP-0067(10)4
7812703C Construct Parkway

LEGACY PARKWAY SEGMENT 2

GREENE'S INC $2,667,939 9/11/2006 99%
STEVE NIEBERGALL $3,211,787 $3,098,866 140W 67%

IM-15-7(220)327
5127303C

X
Road - Concrete Pavement Rehabilitation
I-15; LAGOON TO LAYTON

CLYDE-GENEVA CONSTRUCTORS JOINT V $99,681,924 1/9/2007 46%
STEVE NIEBERGALL $99,681,924 $44,734,168 9/30/2008 45%

SP-0067(8)10
7812303C Construct Parkway

Legacy Parkway Segment 3

STAKER & PARSON COS DBA STAKER PAV $662,195 88%
$662,195 $578,854 45W 100%

CM-0089(113)327
5207103C# Bike / Pedestrian Path

Beck Street Bike Lane Commuter Connector Phase II

RALPH L WADSWORTH CONSTR CO INC $2,411,413 96%
$3,515,423 $3,363,415 180C 105%

S-I-15-7(260)320
7077401D INTERCHANGE & RAMP IMPROVEMENT, PHASE 2 - CONSTRUCTI

I-15 @ PARRISH LANE RAMP & INTERCHANGE IMPROVEMENT

COP CONSTRUCTION LLC $1,046,382 0%
$1,046,382 100C 24%

STP-LC11(27)
5216503C

X
Enhancement - Trail New Construction Underpass
Historical Emigrant Trail; Syracuse City
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DUCHESNE

PNK CONSTRUCTORS LLC $275,575 0%
JACK LYMAN $275,575 40W 0%

SP-0191(54)290
7057403C

Z
Slope Repair
US-191; MP 290 TO MP 294

BUILD INC $2,676,512 73%
SCOTT ANDRUS $2,676,512 $2,018,344 400W 101%

STP-1544(1)5
50162

X
RECONSTRUCTION
ARCADIA ROAD                                                

FLARE CONSTRUCTION, INC. & SUBSIDIAR $650,000 99%
$650,000 $581,460 120C 96%

BRO-LC13(6)
5105601D

X
Bridge Replacement 013051A
400 SOUTH OVER STRAWBERRY RIVER DUCHESNE CITY

BURDICK PAVING $3,057,179 59%
$3,057,179 $1,111,470 60W 77%

S-0040(64)88
7066603C Passing Lanes from Duchesne to Roosevelt

US-40; Duchesne to Roosevelt

EMERY

NIELSON CONSTRUCTION $4,864,086
FRED JENKINS $4,864,086 0(NONE)

HPP-1612(3)0
5231301D

X
Reconstruct South Moore Cut-Off Road
Reconstruct South Moore Cut-Off Road

LEGRAND JOHNSON CONSTRUCTION CO. $4,675,731 3/19/2007 98%
FRED JENKINS $4,675,731 $4,586,499 100W 103%

SP-0006(94)283
7067803C Passing Lanes

US-6; MP 283 TO MP 288

NIELSON CONSTRUCTION $2,296,525 98%
FRED JENKINS $2,296,525 $1,881,414 140W 94%

STP-1612(2)0
5141103C

X
GRADING, DRAINAGE AND SURFACING
Southmoore Cutoff Phase Two

BECO CONSTRUCTION CO, INC. $672,663 7/31/2007 48%
LYNDON FRIANT $672,663 $293,861 75C 72%

NH-R499(15)
5225003C Rest Area Modifications

Various Rest Areas Along I-70

NIELSON CONSTRUCTION $8,047,085 7/9/2007 63%
LYNDON FRIANT $8,047,085 $5,452,350 11/15/2007 44%

STP-0010(33)16
5225301D Road - Asphalt Pavement Rehabilitation

SR-10; Muddy Creek to Ferron

GRAND

W. W. CLYDE & CO $6,822,762 99%
RUSS TANGREN $7,208,617 $7,208,617 2/1/2007 76%

NH-0191(25)124
50903

X
ROAD - ASPHALT PAVEMENT RECONSTRUCTION
US-191; MOAB MAIN STREET                                    

LEGRAND JOHNSON CONSTRUCTION CO. $2,644,689 95%
RUSS TANGREN $2,644,689 $2,555,245 90W 98%

S-0191(55)126
7068303C

X
Passing Lanes
Passing Lanes; Moab to I-70

WADSWORTH BROS CONST. CO. INC. $332,113 5/9/2007 52%
RUSS TANGREN $332,113 $332,113 6/30/2007 123%

S-LC19(12)
6379201D

X
BRIDGE COLLISION REPAIR
BRIDGE COLLISION REPAIR IN REGION 4, F-352

ADAMS & SMITH, INC $1,084,622 6/12/2007 56%
$1,084,622 $616,283 7/15/2007 59%

BRO-LC19(7)
5094703C

X
BRIDGE REPLACEMENT NO. 019019C
THOMPSON WASH ON CO. RD. 175, WEST OF THOMPSON            

RALPH L WADSWORTH CONSTR CO INC $2,493,046 14%
$2,493,046 210C 13%

STP-0191(24)129
5089803C ENHANCEMENT - BRIDGE

SR-191; COLORADO RIVER PEDESTRIAN & BIKE BRIDGE             

IRON

STAKER & PARSON COS DBA WESTERN R $3,817,030 9/25/2006 98%
LIEF CONDIE $3,968,665 $3,929,449 7/15/2006 118%

IM-NH-15-2(51)70
5223503C

Z
Asphalt Joint Repair & Seal Coat
I-15; MP 70-82

SCHMIDT CONSTRUCTION INC $200,000
LIEF CONDIE $200,000

SP-0014(23)7
81B57E03

X
Mudslide Damage Repair
SR-14; MP 7 to MP 12

AMERICOM TECHNOLOGY $398,302 7/10/2007 32%
LIEF CONDIE $398,302 $126,794 100W 55%

SP-R499(5)
9702801D

X
Conduit, Fiber Optic Cable to 14 Signalized Intersections
Signal Interconnect on Cedar City Main Street
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IRON

GERBER CONSTRUCTION, INC. $1,912,148 85%
LIEF CONDIE $1,912,148 $1,557,242 100W 139%

STP-1770(2)1
50895 ROAD - ASPHALT PAVEMENT RECONSTRUCTION

AIRPORT RD. FROM 600  NO. TO KITTY HAWK, CEDAR           

AMERICAN PAVEMENT MARKINGS DBA IN $71,111
LIEF CONDIE $71,111 30W

STP-LC21(8)
5215803C

X
Enhancement - Trail Improvements
Cedar City Bicycle Lanes; Cedar City

JUAB

WADSWORTH BROS CONST. CO. INC. $12,995,649 99%
GREG SEARLE $13,310,649 $13,310,576 250C 79%

*IM-15-5(32)223
5105803C ROAD - CONCRETE PAVEMENT REHABILITATION

I-15; SOUTH NEPHI TO NORTH NEPHI

WADSWORTH BROS CONST. CO. INC. $10,914,069 93%
GREG SEARLE $10,914,069 $10,706,035 180C 90%

IM-15-5(37)195
5134203C Road - Concrete Pavement Rehabilitation

I-15; Millard / Juab Co Line to Sevier River

DIAMOND SURFACE, INC. $222,300 9/25/2007 11%
SCOTT ANDRUS $222,300 45W 13%

F-R399(20)
5246503C# RUMBLE STRIPS IN VARIOUS LOCATIONS

REGION 3 RUMBLE STRIPS, I-15 & US-40, VARIOUS LOCATIONS

HALES SAND & GRAVEL, INC. $455,414 8/28/2007 0%
SCOTT ANDRUS $455,414 10/31/2007 20%

NH-0006(89)150
5233503C

X

# Chip Seal
REGION 3 CHIPSEAL, US-6 MP 131.00 TO 143.00

KANE

MEL CLARK INC. $1,182,982 6/14/2007 55%
LIEF CONDIE $1,182,982 $648,316 70W 86%

STP-0089(86)104
5115603C Intersection Improvements and Extend Passing Lane

SR-89 at SR-14, Long Valley Jct

STAKER & PARSON COS DBA WESTERN R $799,893
LYNDON FRIANT $799,893 60W

F-R499(36)
5246903C

X
RSI - ADD TURN LANES
US-89, KANE COUNTY INTS AT MP 57.25 & MP 58.25

INTERSTATE ROCK PRODUCTS, INC. $593,600 43%
LYNDON FRIANT $593,600 $316,827 8/15/2007 46%

SP-0011(3)1
7068203C

X
 ADD CENTER TURNING LN @ RANCHOS RD.
SR-11; Ranchos Road to Airport Road

MILLARD

BUILD INC $1,684,874 55%
MIKE SENG $1,684,874 $731,342 145W 72%

*BRF-9999(390)
5138103C Bridge Replacement C-237 and C-241

US-6; 3.3 Miles West of Delta

STAKER & PARSON COS DBA WESTERN R $842,944 45%
MIKE SENG $842,944 50W 12%

F-0050(18)83
5239103C Rotomill & Overlay

US-50; MP 83.08 TO 90.12, HINCKLEY THROUGH DELTA

STAKER & PARSON COS DBA STAKER PAV $9,287,062 97%
MIKE SENG $9,659,974 $9,579,532 11/15/2006 107%

IM-15-4(43)188
5138203C Road - Concrete Pavement Rehabilitation

I-15; Scipio to Juab County Line

MORGAN

WADSWORTH BROS CONST. CO. INC. $1,050,721 2/5/2007 95%
DAVE HOLMGREN $1,050,721 $1,013,371 8/1/2006 95%

BRO-LC29(6)
5108301D

Z
Bridge Replacement
Weber River 200 East in Morgan

SKYVIEW EXCAVATION AND GRADING, INC $338,889 11%
Evan Sullivan $338,889 100C 44%

STP-0066(3)0
5128301D RSI -  ADD GUARDRAIL

SR-66; East Canyon Reservoir

RICH

HIDDEN PEAK ELECTRIC CO., INC. $139,894 91%
NICK PETERSON $162,373 $157,487 9/1/2007 100%

STP-0016(17)0
5201703C

X
Safety - Fix Run off Road Accidents
SR-16; Wyoming State line to Woodruff
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SALT LAKE

DRY CREEK STRUCTURES LLC $1,597,685 10/4/2006 97%
DARREN ROSENSTEIN $1,597,685 $1,530,932 120W 119%

BRO-LC35(129)
50759

Z
BRIDGE, REPLACEMENT #035096F1
700 SOUTH & JORDAN RIVER, SALT LAKE                         

A & W HIGHWAY CONTRACTORS JV SEG 1 $95,595,959 12/4/2006 59%
DARREN ROSENSTEIN $95,595,959 $56,654,646 9/30/2008 45%

SP-0067(11)0
7812803C# Construct Parkway

Legacy Parkway Segment 1

GRANITE CONSTRUCTION COMPANY $2,129,463 7/17/2006 98%
DARREN ROSENSTEIN $2,951,019 $2,927,387 45W 102%

STP-0171(15)0
5231003C

X
ROAD - ROTOMILL & OVERLAY
SR-171, 3500 SOUTH; 8400 WEST TO 5600 WEST

STAKER & PARSON COS DBA STAKER PAV $2,689,495 4/3/2006 89%
DARREN ROSENSTEIN $3,055,925 $2,795,797 150W 94%

STP-2094(1)9
50583

X
BITUMINOUS PAVEMENT, RECONSTRUCTION
3200 WEST; 4100 SOUTH TO 4700 SOUTH                         

BUILD INC $3,720,658 46%
DAVID SCHWARTZ $3,720,658 $1,447,876 120W 101%

*NH-215-9(115)16
5104401D

X
Bridge Widening, Rehabilitation and Sign Structure
I-215; 3800 South to 4100 South

GRANITE CONSTRUCTION COMPANY $1,682,052 0%
DAVID SCHWARTZ $1,682,052 $109,026 90C 0%

CM-0089(124)352
5220303C

X
INTERSECTION IMPROVEMENTS
SR-89; 5300 South, Murray City

RALPH L WADSWORTH CONSTR CO INC $3,995,048 49%
DAVID SCHWARTZ $3,995,048 $3,276,109 11/5/2007 62%

F-I215(126)13
5136903C

X
Bridge Replacement
I-215; 4500 South

GRANITE CONSTRUCTION COMPANY $724,551 100%
DAVID SCHWARTZ $1,261,992 $1,193,407 45W 82%

IM-80-3(142)107
5222503C

X
Road - Replace Broken Slabs
I-80; MP 107 to MP 108

GERBER CONSTRUCTION, INC. $1,162,572 38%
DAVID SCHWARTZ $1,162,572 $366,662 45C 66%

ISTP-80-4(103)123
5208103C

X
Safety Spot Improvement Widen with in Right of Way
I-80 at 2300 East

GENEVA ROCK PRODUCTS, INC. $2,831,831 3/12/2007 96%
DAVID SCHWARTZ $2,941,750 $2,910,310 90C 84%

NH-0266(4)4
5137103C

X
ROAD - ROTOMILL & OVERLAY
SR-266, 4500 SOUTH; 700 EAST TO I-215 (EAST)

GRANITE CONSTRUCTION COMPANY $5,625,726 7/9/2007 81%
DAVID SCHWARTZ $5,625,726 $5,486,286 56C 91%

S-0266(54)3
7071301D Roadway Widening

SR-266; 4500 South, I-15 to State Street

CACHE VALLEY ELECTRIC COMPANY $216,954 7/10/2007 67%
DAVID SCHWARTZ $216,954 $146,165 45W 98%

S-R299(30)
9024203C

X

# Two Signals in Region Two
SR-112 & SR-138 Grantsville & SR-48 & Airport Rd West Jordan

GENEVA ROCK PRODUCTS, INC. $22,319,812 59%
DAVID SCHWARTZ $22,319,812 $13,755,460 11/1/2007 79%

SP-0068(24)43
78086

X
CONCRETE PAVEMENT, RECONSTRUCTION
REDWOOD ROAD; 12600 SOUTH TO 10600 SOUTH                      

STAKER & PARSON COS DBA STAKER PAV $2,925,900 95%
DAVID SCHWARTZ $2,925,900 $2,906,419 5/17/2007 110%

SP-15-7(245)311
7063903C

X

# I-15; Beck Street NB On-Ramp
I-15; Beck Street NB On-Ramp

GRANITE CONSTRUCTION COMPANY $913,941 0%
DERYL MAYHEW $913,941 45C 9%

S-0068(47)60
7075703C

X

# Bridge Preservation
VARIOUS DECK SEALS IN REGION 2

GERBER CONSTRUCTION, INC. $174,300
DERYL MAYHEW $174,300 10/1/2007

S-I-215(129)3
7075203C

X
Bridge Preservation
I-215; BRIDGE C-545, PED. BRIDGE OVER I-215 EAST

RALPH L WADSWORTH CONSTR CO INC $45,859,000 5/16/2004 99%
DERYL MAYHEW $54,741,404 $54,299,832 821C 100%

SP-0201(5)13
78103

X
SR 201 DESIGN-BUILD
2100 SOUTH; BANGERTER HWY TO JORDAN RIVER                   

GENEVA ROCK PRODUCTS, INC. $10,446,718 12/9/2005 0%
JOSH VANJURA $10,446,718 $10,434,828 411C 0%

*STP-0071(9)7
5049303C

X
BRIDGE BITUMINOUS PAVEMENT, WIDENING
700 EAST; CARNATION TO 9400 SOUTH

STAKER & PARSON COS DBA STAKER PAV $1,478,246 6/25/2007 93%
JOSH VANJURA $1,478,246 $1,437,666 40W 83%

NH-0172(8)6
5136703C

X
ROAD - ASPHALT PAVEMENT RECONSTRUCTION
SR-172, 5600 WEST; 2100 SOUTH TO I-80
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SALT LAKE

BUILD INC $2,484,973 1/2/2007 82%
JOSH VANJURA $2,484,973 $1,846,784 5/18/2007 141%

SP-0154(18)0
7062801D

X
Noise Wall Construction
BANGETER HIGHWAY 11800 SOUTH TO JORDAN RIVER

WESTERN QUALITY CONCRETE, INC. $3,846,143 3/5/2007 87%
JOSH VANJURA $3,846,143 $3,540,334 180C 106%

SP-0171(11)6
7811301D

X
Intersection Improvements
3500 S AT BANGERTER HIGHWAY INTERSECTION IMPROVE.

GRANITE CONSTRUCTION CO OF UT $6,647,500 4/2/2006 95%
JOSH VANJURA $9,833,641 $9,452,298 257W 103%

STP-0068(15)55
50849

X
ROAD - Roadway Reconstruction
REDWOOD ROAD, 2320 SOUTH TO 3500 SOUTH           

GENEVA ROCK PRODUCTS, INC. $3,699,987 11/19/2002 100%
LONNIE MARCHANT $4,216,335 $4,209,269 7/15/2003 99%

STP-2082(6)11
50154

X
DRAINAGE, SURFACING AND SIGNALS
HIGHLAND DRIVE 4500 SOUTH TO 3300 SOUTH IN SL CO.

WADSWORTH BROS CONST. CO. INC. $1,731,183 8/14/2006 97%
MARWAN FARAH $1,816,827 $1,806,827 140W 99%

CM-2172(5)10
5113303C

X
Intersection Improvements
3900 S 500 W Intersection&Ped Access to Light Rail

GENEVA ROCK PRODUCTS, INC. $903,860
MARWAN FARAH $903,860 30W

F-R299(43)
5246203C

X
RSI- INSTALL GUARDRAIL, IMPOVE SIGNING, SHOULDER WORK
SR-190 & SR-210, BIG AND LITTLE COTTONWOOD CANYONS

CACHE VALLEY ELECTRIC COMPANY $320,375
MARWAN FARAH $320,375 11/16/2007

ITS-R299(17)
5228901D

X
ITS Commuterlink Expansion to Support Cottonwood Canyons
ITS Commuterlink Expansion to Support Cottonwood Canyons

HIDDEN PEAK ELECTRIC CO., INC. $341,421
MARWAN FARAH $341,421 10/31/2007

S-0071(21)5
7069301D

X
ADD TURN POCKET FOR WB
SR-71@ MINUTE MAN DR; ADD TURN POCKET FOR WB

GENEVA ROCK PRODUCTS, INC. $1,865,338 99%
MARWAN FARAH $1,865,338 $1,853,464 6/29/2007 50%

SP-15-7(249)294
7066801D

X
I-15; Add lane on NB I-15 under 10600 South
I-15; Add lane on NB I-15 under 10600 South

STAKER & PARSON COS DBA STAKER PAV $2,714,444 99%
MARWAN FARAH $3,262,360 $3,255,781 196C 99%

STP-0068(20)50
5122803C

X
BIT PAVEMENT; ROTOMILL & OVERLAY
REDWOOD ROAD; 6400 SOUTH TO 3500 SOUTH

HIDDEN PEAK ELECTRIC CO., INC. $373,624 96%
MARWAN FARAH $375,482 $375,482 40W 83%

STP-0071(18)22
5203403C

X
Safety Signal upgrade, channelization
SR-71; 4800 South to 900 East

RALPH L WADSWORTH CONSTR CO INC $16,362,270 30%
MARWAN FARAH $16,362,270 $7,085,617 822C 26%

STP-0089(87)316
7900603C

X
Bridge Replacement
State Street; 8000 S to 7800 S, TRAX Bridge

GRANITE CONSTRUCTION COMPANY $3,333,333 99%
MARWAN FARAH $3,976,674 $3,933,056 225C 97%

STP-2060(1)0
51031

X
Intersection Modifications
11400 South at State Street

WADSWORTH BROS CONST. CO. INC. $573,703 89%
MARWAN FARAH $573,703 $537,903 165W 64%

STP-LC35(124)
50600

X
CONSTRUCT BIKE/PED BRIDGE
JORDAN RIVER PARKWAY AT 3900 SOUTH                          

WESTERN STRUCTURES & PRECAST $305,031 0%
MARWAN FARAH $305,031 $286,244 80W 0%

STP-LC35(125)
50648

X
CONSTRUCT TRAIL
BELL CANYON / BONNEVILLE TRAILHEAD                          

WESTERN QUALITY CONCRETE, INC. $24,846,612 62%
MARWAN FARAH $24,846,612 $17,251,320 10/31/2007 92%

STP-TI-0089(82)313
51038 BITUMINOUS PAVEMENT, RECONSTRUCTION AND WIDEN

STATE STREET; 10600 SOUTH TO 9000 SOUTH

DRY CREEK STRUCTURES LLC $743,942 97%
ROB WIGHT $743,942 $672,214 45W 131%

STP-0089(69)329
50873 CONSTRUCT BIKE/PEDESTRIAN PATH

BECK STREET BIKE LANE COMMUTER CONNECTOR, PHASE I      

WESTERN QUALITY CONCRETE, INC. $949,475 10/10/2005 99%
STEVE PARK $2,072,594 $1,246,394 140W 119%

STP-LC35(142)
51219

Z
Construction of Bike / Pedestrian Facility
Emigration Canyon, Salt Lake CITY Bike Lanes

EDWARD KRAEMER & SONS INC $13,870,889 9/21/2004 0%
$13,880,889 $13,876,759 450C 0%

*HPP-STP-2148(1)0
50344

X
Asphalt pavement reconstruciton
COTTONWOOD STREET; 5600 SOUTH TO VINE STREET
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SALT LAKE

STAKER & PARSON COS DBA STAKER PAV $662,195 88%
$662,195 $578,854 45W 100%

CM-0089(113)327
5207103C# Bike / Pedestrian Path

Beck Street Bike Lane Commuter Connector Phase II

GENEVA ROCK PRODUCTS, INC. $1,714,730 4/23/2007 55%
$1,714,730 $947,879 9/30/2007 85%

SP-0172(11)2 - PHASE II
7066003C

X
WIDEN TO 5 LANES
SR-172; 5600 WEST, 4450 SOUTH TO 4700 SOUTH

RALPH L WADSWORTH CONSTR CO INC $6,050,432
$6,050,432 $1,445,408

SP-80-3(68)121
7810101D

X
Preliminary Engineering, Right of Way, Environmental
I-80; State Street to 1300 East

COP CONSTRUCTION LLC $3,389,337 96%
$3,389,337 $3,262,551 6/22/2007 94%

STP-HPP-LC35(123)
50597 Construct pedestrian bridge and trail

PARLEY'S I-215 CROSSING AND TRAIL EXTENSION                         

SKYVIEW EXCAVATION AND GRADING, INC $831,505 83%
$831,505 $719,018 75C 108%

STP-LC35(147)
5214903C

X
Enhancement - Bike / Pedestrian Path
Emigration Bike Lanes Phase 3, SL County

SAN JUAN

W. W. CLYDE & CO $9,473,920 99%
RUSS TANGREN $10,926,099 $10,167,631 180W 94%

*NH-0491(1)0
5099803C

X
ROAD - ASPHALT PAVEMENT RECONSTRUCTION
US-491; MONTICELLO TO COLORADO STATE LINE

CAL WADSWORTH CONSTRUCTION $3,198,440 3/3/2005 99%
RUSS TANGREN $3,198,440 $3,138,933 270W 100%

NH-0191(11)0
50359

X
NEW WELCOME CENTER
MONUMENT VALLEY WELCOME CENTER                              

LEGRAND JOHNSON CONSTRUCTION CO. $9,260,824 43%
RUSS TANGREN $9,260,824 $3,136,541 180W 74%

NH-0491(2)17
5225703C Road - Asphalt Pavement Reconstruction

US-491; MONTICELLO TO MP 7

FREHNER CONSTRUCTION CO., INC. $10,719,673 95%
RUSS TANGREN $10,719,673 $10,237,571 200W 67%

S-R499(22)
7067503C Passing Lanes

Blanding to Moab (Passing Lanes)

WEEMINUCHE CONSTRUCTION AUTHORIT $9,656,666 99%
RUSS TANGREN $10,174,002 $10,174,002 6/1/2005 129%

SP-0191(28)52
70112

Z
CONSTRUCT PASSING LANES
BLANDING TO MOAB

SANPETE

FLARE CONSTRUCTION, INC. & SUBSIDIAR $430,000 5/31/2007 85%
LYNDON FRIANT $430,000 $375,478 45W 63%

STP-0089(128)217
5225803C Safety - Add South Bound Left Turn Lane

US-89; AT PALISADE STATE PARK

BROWN BROTHERS CONSTRUCTION CO. $4,399,746 0%
$4,399,746 $4,087,124 180C 0%

STP-2496(1)0
50618

X
GRADING, DRAINAGE & SURFACING
JOES VALLEY ROAD, EAST OF 300 E, EPHRAIM                    

SEVIER

A-CORE CONCRETE CUTTING INC. $1,358,782 4/16/2007 100%
LYNDON FRIANT $1,564,132 $1,513,725 70W 100%

F-I70-1(59)17
5240003C Reseal Joints & Slab Jacking

I-70; MP 17 to MP 48

GERBER CONSTRUCTION, INC. $1,576,080 100%
LYNDON FRIANT $1,576,080 $1,522,344 6/30/2007 100%

IBHF-70-1(54)10
5120801D Bridge Rehabilitation

I-70; Fish Creek Mill Creek Shingle Creek

HALES SAND & GRAVEL, INC. $2,485,361 86%
LYNDON FRIANT $2,485,361 $2,375,582 8/10/2007 96%

STP-LC41(9)
50771

X
Road - Asphalt Reconstruction
400 NORTH; 400 & 500 WEST, SALINA                           

FREHNER CONSTRUCTION CO., INC. $14,259,999 82%
MIKE SENG $14,259,999 $10,286,342 11/15/2007 78%

IM-70-2(42)61
5225903C HMA Pavement Rehabilitation Project

I-70; Gooseberry to Spring Canyon
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SUMMIT

3M COMPANY $139,613 4%
DERYL MAYHEW $139,613 30C 43%

*IM-80-4(111)189
5228601D

X
Pavement Markings
I-80; Wahsatch to Wyoming State Line

LEGRAND JOHNSON CONSTRUCTION CO. $9,073,591 92%
DERYL MAYHEW $10,073,447 $10,044,610 110W 131%

*IM-STP-80-4(93)189
5203103C

X
ASPHALT  PAVEMENT REHABILITATION, RECONSTRUCTION
I-80; Wahsatch to Wyoming State Line

W. W. CLYDE & CO $17,659,510 4/9/2007 44%
DERYL MAYHEW $17,659,510 $7,450,025 120W 77%

*IM-STP-80-4(98)186
5132601D

X
Asphalt Pavement, Rehabilitation
I-80; Castle Rock to Wahsatch

GRANITE CONSTRUCTION CO OF UT $3,050,050 3/1/2005 99%
DERYL MAYHEW $4,091,654 $4,087,336 100W 81%

FH34(001)6
40037

X
ROAD, ASPHALT PAVEMENT REHAB, BRIDGE REPLACEMENT
SR-150; MIRROR LAKE HIGHWAY                                 

BUILD INC $2,313,191 0%
DERYL MAYHEW $2,313,191 78C 17%

IBHF-80-4(108)152
5222701D

X
BRIDGE - REHABILITATION #C-325
I-80; SILVER CREEK CANYON BRIDGE

GRANITE CONSTRUCTION COMPANY $4,317,563 84%
DERYL MAYHEW $4,317,563 $3,966,455 160W 81%

IBRF-80-4(107)156
5222603C

X
Bridge - Replacement # F-88
I-80; Rails to Trails Silver Creek Cyn to Echo

WADSWORTH BROS CONST. CO. INC. $3,154,754 97%
DERYL MAYHEW $3,784,989 $3,772,280 120W 120%

IBRF-80-4(88)154
50858

X
BRIDGE - Replacement #D-678
BRIDGE; I-80 .6 MILES EAST OF WANSHIP                       

FLARE CONSTRUCTION, INC. & SUBSIDIAR $644,950 99%
DERYL MAYHEW $644,950 $643,942 60C 98%

STP-0224(38)16
5136203C

X
Spot Improvement - Add Rasied Median Barrier
SR-224 S of Old Ranch Rd to N of White Pine Cyn Rd

WADSWORTH BROS CONST. CO. INC. $820,124 98%
MARWAN FARAH $910,296 $910,296 6/30/2006 0%

BRO-LC43(20)
5104103C

X
Bridge Replacement #043003F - CR 189
Brown's Canyon Road over Weber River

TOOELE

CACHE VALLEY ELECTRIC COMPANY $216,954 7/10/2007 67%
DAVID SCHWARTZ $216,954 $146,165 45W 98%

S-R299(30)
9024203C

X

# Two Signals in Region Two
SR-112 & SR-138 Grantsville & SR-48 & Airport Rd West Jordan

GRANITE CONSTRUCTION COMPANY $913,941 0%
DERYL MAYHEW $913,941 45C 9%

S-0068(47)60
7075703C

X

# Bridge Preservation
VARIOUS DECK SEALS IN REGION 2

HIDDEN PEAK ELECTRIC CO., INC. $493,650 8/20/2007 52%
JOSH VANJURA $493,650 $262,378 40W 25%

ITS-ST99(11)
5231203C

Z
Commercial Vehicle Credentials & Travel Information
Commercial Vehicle Credentials & Travel Information

GRANITE CONSTRUCTION CO OF UT $4,402,052 7/5/2007 24%
$4,402,052 $1,072,115 140C 50%

S-I80-1(44)0
7074503C

X
INTERCHANGE - NEW CONSTRUCTION
I-80; ARIA BLVD, TOOELE COUNTY

LYNDON JONES CONSTRUCTION $409,150 0%
$409,150 0W 0%

STP-LC45(2)
5104903C 

X
Bituminous Pavement, Reconstruction
Droubay Road, Tooele City

UINTAH

BURDICK PAVING $2,290,890 93%
$2,290,890 $1,484,494 80W 94%

NH-0040(49)115
5133803C Road - Widen to Three Lanes

US-40; East Roosevelt to Ballad E. City Limits

PNK CONSTRUCTORS LLC $4,297,115 94%
$4,297,115 $4,012,885 9/1/2007 99%

S-0040(60)136
5228303C Road - Widen / add Passing Lanes

US-40; TWISTS TO VERNAL

BURDICK PAVING $723,172 3/19/2007 73%
$723,172 $251,778 40W 140%

SP-9999(738)
9019603C

X
Reconstruct Intersection for Traffic Signal in Vernal
RECONSTRUCT INTERSECTION FOR SIGNAL ON US-40 AT 500 SO
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UINTAH

BURDICK PAVING $1,834,643 99%
$2,069,643 $2,067,907 100W 96%

STP-2728(2)9
50355 RECONSTRUCTION

DRY FORK CANYON ROAD; RP 9.2 TO 12.6 NEAR VERNAL            

BURDICK PAVING $1,996,573 100%
$2,006,573 $2,004,016 100W 96%

STP-2750(1)0
5113703C

X
Bituminous Pavement, Reconstruction
Gusher to Lapoint Highway in Uintah County

BURDICK PAVING $913,415 100%
$993,415 $992,850 80W 95%

STP-2794(1)0
50770

X
ROAD ASPHALT PAVEMENT REHABILITATION
500 W; 500 S - 1500 S & 500 S - SR-40 - VERNAL AVE          

UTAH

WESTERN QUALITY CONCRETE, INC. $358,150 99%
CIVIL SCIENCE INC. $482,967 $450,071 35W 100%

STP-LC49(68)
50881

X
ENHANCEMENT - BIKE / PEDESTRIAN TRAIL
PLEASANT GROVE BLVD. TRAIL; I-15 TO STATE STREET            

INTERMOUNTAIN SLURRY SEAL, INC. $390,390 7/25/2007 88%
FRED JENKINS $390,390 $350,759 7W 86%

NH-R499(19)
5233103C

Z
Road - Microsurfacing
US-6; MP 211.2 TO MP 215.5

RALPH L WADSWORTH CONSTR CO INC $8,717,564 3/31/2004 99%
GREG SEARLE $9,207,520 $9,207,520 10/5/2005 99%

*INH-IBRF-15-6(134)264
50256 Bridge Replacement

I-15 AT SR-75 INTERCHANGE (IRONTON)

STAKER & PARSON COS DBA STAKER PAV $3,767,710 92%
GREG SEARLE $3,767,710 $3,234,912 11/30/2007 73%

*NH-0006(32)176
5134303C ROAD - ASPHALT PAVEMENT RECONSTRUCTION

US-6; LOWER SPANISH FK CANYON TO DIAMOND FORK JCT

GENEVA ROCK PRODUCTS, INC. $1,821,346 99%
GREG SEARLE $2,021,346 $1,990,623 10/31/2007 93%

IM-15-6(162)268
5231503C Road - Asphalt Pavement Preservation

I-15; 2000 South to 800 North, Orem

STAKER & PARSON COS DBA STAKER PAV $632,526 10/12/2005 88%
GREG SEARLE $1,081,539 $671,480 25W 60%

IM-9999(380)
5131103C

Z
Rotomill and Open Graded Surface Course
I-15; Various Locations in Utah County

STAKER & PARSON COS DBA STAKER PAV $3,665,428 98%
GREG SEARLE $4,504,428 $4,434,889 69C 97%

ISTP-IM-15-6(154)272
5133103c Auxillary Lane and Pavement Preservation

I-15; NB 800 N Orem to 500 East American Fork

DRY CREEK STRUCTURES LLC $249,092 0%
GREG SEARLE $249,092 8/15/2007 97%

S-R399(19)
7076603C Bridge Preservation

SR-75, SR-6; BRIDGES F-681 & F-722, IRONTON INTCH. & SR-6

HIDDEN PEAK ELECTRIC CO., INC. $703,350 95%
GREG SEARLE $14,945,432 $831,979 100W 93%

SP-15-6(55)241
7058003C

Z
ITS/ATMS
Alpine Interchange to University Parkway

SUNROC CORPORATION $986,231 97%
GREG SEARLE $986,231 $945,699 45W 158%

STP-9999(806)
5204903C Safety Spot Improvment Add Turn Lanes

SR-77 / 950 W & SR-51 Evergreen Rd, Springville

WADSWORTH BROS CONST. CO. INC. $3,534,512 95%
JACK LYMAN $3,874,108 $3,799,126 270W 66%

*BRF-STP-0114(4)2
5061203C BRIDGE REPLACEMENT C-199

PROVO RIVER BRIDGE REPLACEMENT

DRY CREEK STRUCTURES LLC $450,958 38%
JACK LYMAN $450,958 7/15/2007 44%

F-R399(18)
5245503C# Concrete Slab Replacement

US-40 and SR-189; Concrete Slab Replacement

SORENSEN, CRAIG F. CONSTRUCTION, IN $587,226 44%
JACK LYMAN $587,226 $152,874 40W 48%

S-0052(8)1
9023601D

Z
Construct Signal, SR-52 & I-15 NB Ramps & 400 West
Two Traffic Signals along SR-52 in Orem

CONDIE CONSTRUCTION COMPANY, INC. $17,189,866 36%
JACK LYMAN $17,189,866 $4,722,364 9/30/2008 25%

SP-0052(6)0
7810503C Widen and New Construction

SR-52; 800 NORTH, 400 WEST TO 1000 EAST

HAMILTON BROTHERS ELECTRIC, INC. $663,831 67%
JACK LYMAN $663,831 $447,041 60W 30%

STP-SP-0006(57)165
52290

X
NEW TRAFFIC SIGNAL INSTALLATION AND INTERSECTION REAL
SR-6 AT 2550 EAST, SPANISH FORK                             
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UTAH

STAKER & PARSON COS DBA STAKER PAV $875,958 7/16/2007 58%
JIM GOLDEN $875,958 $506,041 45C 151%

ISTP-15-6(160)279
5214303C

X
SAFETY - ADD SB AUXILLARY LANE
I-15, AUXILLARY LANE SB, SR-145 AMERICAN FORK TO SR-73 LEH

HALES SAND & GRAVEL, INC. $455,414 8/28/2007 0%
SCOTT ANDRUS $455,414 10/31/2007 20%

NH-0006(89)150
5233503C

X

# Chip Seal
REGION 3 CHIPSEAL, US-6 MP 131.00 TO 143.00

STAKER & PARSON COS DBA STAKER PAV $542,730 7/9/2007 57%
SCOTT ANDRUS $542,730 $307,164 10/31/2007 30%

S-0089(151)332
3314503C

X
THIN HMA OVERLAY & OGSC
US-89; 900 SOUTH TO 340 SOUTH PROVO MP 332.82 TO 333.42

FIBER TEL INC $775,253 48%
SCOTT ANDRUS $775,253 $399,101 90W 90%

STP-LC49(94)
5211803C

X
Orem Fiber Optic interconnect / CCTV Surveillance
Various Loctions in Orem, Utah

SUNROC CORPORATION $4,528,576 31%
$4,528,576 $1,241,000 110W 39%

*STP-2907(1)0
5096501D Road - New Construction widen to five lanes

2000 West; Pleasant GroveState St. to PG Blvd.

SORENSEN, CRAIG F. CONSTRUCTION, IN $953,181
$953,181 45W

S-0145(2)171
6024803C CONSTRUCT NEW TRAFFIC SIGNAL & ADD LEFT TURN LANES

SR-145 & I-15 NB RAMPS, AMERICAN FORK

H. E. DAVIS CONSTRUCTION, INC. $2,583,095 92%
$2,583,095 $2,550,091 75W 95%

STP-2932(1)0
5022203C

Z
BITUMINOUS PAVEMENT, MINOR WIDENING
1200 EAST IN LEHI; 300 NORTH TO 1650 NORTH

GENEVA ROCK PRODUCTS, INC. $3,659,157 0%
$3,659,157 $629,448 120W 0%

STP-2975(1)0
5095003C ROAD - WIDEN SHOULDERS, TURNING LANES

SANDHILL ROAD; 1500 S TO 1870 S, OREM                 

HIDDEN PEAK ELECTRIC CO., INC. $295,551 0%
$385,757 $380,734 35W 0%

STP-9999(385)
5133503C

X
RECONSTRUCT TRAFFIC SIGNALS
900 E CENTER 2230 N PROVO CYN RD 900 E PRKWY, PROVO

ADAMS & SMITH, INC $1,475,332 8/14/2006 98%
$1,550,933 $1,543,781 90W 104%

STP-LC49(69)
50884

X
ENHANCEMENT - UNDERPASS
DRY CREEK TRAIL PEDESTRAIN UNDERPASS, PAYSON                

WASATCH

DRY CREEK STRUCTURES LLC $450,958 38%
JACK LYMAN $450,958 7/15/2007 44%

F-R399(18)
5245503C# Concrete Slab Replacement

US-40 and SR-189; Concrete Slab Replacement

GRANITE CONSTRUCTION COMPANY $3,543,142 89%
JACK LYMAN $3,543,142 $3,285,025 11/5/2007 72%

NH-0040(52)29
5134103C

X
Road - Rotomill & Overlay
US-40, Clegg Canyon to Strawberry Valley

AMES CONSTRUCTION, INC. $53,909,851 12/6/2004 92%
JIM GOLDEN $166,074,725 $83,673,847 831C 79%

*NH-0189(12)14
50801 Road - New Construction

SR-189, PROVO CYN; WILDWOOD TO DEER CREEK                   

DIAMOND SURFACE, INC. $222,300 9/25/2007 11%
SCOTT ANDRUS $222,300 45W 13%

F-R399(20)
5246503C# RUMBLE STRIPS IN VARIOUS LOCATIONS

REGION 3 RUMBLE STRIPS, I-15 & US-40, VARIOUS LOCATIONS

WASHINGTON

STAKER & PARSON COS DBA WESTERN R $7,472,469 97%
LIEF CONDIE $8,149,655 $7,931,362 120W 95%

IM-15-1(63)0
5107303C BIT PAVE, RECONSTRUCTION & STRUCTURES

Arizona State Line to Bluff Street MP 0-6

QUALITY EXCAVATION $3,236,020 96%
LIEF CONDIE $3,422,338 $3,364,523 120W 95%

SP-0018(38)9
7067603C

X
SR-18; Extend Passing Lane
SR-18; NB to Winchester Hills

STAKER & PARSON COS DBA WESTERN R $2,441,858 9/17/2007 0%
LIEF CONDIE $2,441,858 100W 11%

STP-3190(4)0
5139903C Add one Lane in Each Direction

SNOW CANYON PRKWY - SR-18 (BLUFF ST) TO TUWEAP DR.
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WASHINGTON

SUNROC CORPORATION $8,070,052 90%
LIEF CONDIE $8,070,052 $7,027,596 350C 97%

STP-HPP-3184(2)0
5109903C

X
Bituminous Pavement, Reconstruction
Santa Clara Drive; Streetscape improvements

RAINTREE LANDSCAPING LLC $99,906 99%
$172,665 $172,665 60W 63%

STP-LC53(31)
5215603C

X
Enhancement - Beautification
Leeds Main Street Improvement, Leeds

WEBER

STAKER & PARSON COS DBA JACK B. PAR $2,578,055 34%
DAVE HOLMGREN $2,578,055 $879,548 90W 68%

STP-3308(1)3
5101603C

X
Road - Widen / Intersection Improvements P.E.
4800 SOUTH, 1900 WEST TO 2700 WEST IN ROY CITY

GRANITE CONSTRUCTION COMPANY $3,709,612 3/6/2006 99%
DAVE HOLMGREN $3,749,375 $3,749,375 9/15/2006 82%

STP-3328(1)0
50473

X
WIDENING
300 WEST; RIVERDALE ROAD TO 4400 SOUTH                      

GENEVA ROCK PRODUCTS, INC. $138,159 0%
Evan Sullivan $138,159 30W 43%

STP-LC11(24)
5215901D

X

# Enhancement - Bike / Pedestrian Path
West Point City Emigrant Trail-Weber/Davis County

STAKER & PARSON COS DBA JACK B. PAR $7,173,058 3/8/2005 99%
KELLY BARRETT $8,062,899 $8,018,517 12/15/2005 113%

*NH-STP-0089(73)356
50908 ROAD - ASPHALT PAVEMENT REHABILITATION

SR-89; WALL AVE TO 2700 NORTH, OGDEN                        

GRANITE CONSTRUCTION COMPANY $7,398,398 98%
KELLY BARRETT $8,682,938 $8,605,044 5/1/2007 98%

IM-15-7(236)332
5213801D

Z

# Road - Auxillary Lanes and Ramp Improvements
I-15; SR-232 TO SR-26

WEBER COUNTY CONSTRUCTORS $182,885,104 2/7/2006 61%
RODNEY TERRY $182,885,104 $177,729,713 9/15/2008 63%

SP-15-8(34)342
78114

X
RECONSTRUCT
I-15; NEW OGDEN WEBER EXPANSION (I-15 NOW)

WASATCH ENGINEERING CONTRACTORS $222,781 7/3/2002 100%
WAYNE D FELIX $222,781 $198,022 8/15/2002 127%

STP-LC57(6)
50585

X
CONSTRUCT BIKE/PED TRAIL
WEBER RIVER PARKWAY TRAIL                                   

$1,144,411,269

$1,303,499,182

$909,643,559

$393,855,623

$11,633,633

TOTAL ORIGINAL AMOUNT

TOTAL AUTHORIZED AMOUNT

TOTAL PAID AMOUNT

BALANCE

CONTRACTS COMPLETED THIS MONTH

   X - NO REPORT RECEIVED
   Z - TEMPORARILY SUSPENDED
   * - NON-STEWARDSHIP PROJECTS
   # - PROJECTS REPORTED MORE THAN ONCE IN THIS REPORT

NOTES
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UTAH DEPARTMENT OF TRANSPORTATION
STATUS OF ROAD CONSTRUCTION BY COUNTY

CONTRACTOR ORIGINAL AMT WORK BEGAN % PROJECT COMPLETE
AUTHORIZED AMT EST COMPLETE % TIME ELAPSED

Contract Maintenance Projects

SEPTEMBER 2007

JOB / PROJECT
PROJECT NUMBER LOCATION $ AMOUNT PAID

TO DATECONCEPT PROJECT ENGINEER

CACHE

INTERMOUNTAIN SLURRY SEAL, INC. $482,482 100%
NICK PETERSON $570,156 $564,995 45W 64%

SP-0237(4)0
3114903C Chip Seal Coat

SR-237; FROM SR-288 TO SR-91

CARBON

NIELSON CONSTRUCTION $1,277,169 6/4/2007 85%
FRED JENKINS $1,277,169 $1,052,314 35W 109%

SP-0006(87)233Z
3449903C Road - Stone Matrix Asphalt Overlay

US-6; MP 232.9 to 235.8

DAVIS

GENEVA ROCK PRODUCTS, INC. $1,500,000 87%
DAVE HOLMGREN $1,500,000 $1,245,521 50W 92%

SP-0106(9)0
3114503C Asphlat Open Graded Surface Course

SR-106; From 400 N in Bountiful to Lund Lane

STAKER & PARSON COS DBA JACK B. PARS $388,696 66%
DAVE HOLMGREN $983,975 $823,552 40W 104%

SP-0108(9)1
3112903C Open Graded Surface Course

SR-108; FROM GREGORY ST. TO MAIN ST.

STAKER & PARSON COS DBA JACK B. PARS $376,368 100%
DAVE HOLMGREN $397,677 $385,702 40W 103%

SP-0109(2)0Z
3114701D Asphalt Open Graded Surface Course

SR-109; FROM SR-126 TO FAIRFIELD

STAKER & PARSON COS DBA JACK B. PARS $671,277 6/27/2006 99%
STEVE NIEBERGALL $1,411,801 $911,285 40W 84%

SP-0232(5)0X
3114103C OPEN GRADED SURFACE COURSE

SR-232; FROM GORDON AVE.TO SR-193

JUAB

INTERMOUNTAIN SLURRY SEAL, INC. $1,531,500 99%
GREG SEARLE $1,636,466 $1,636,411 45W 80%

SP-9999(850)
3313203C# Chip and Slurry Seal

Various Locations Region 3 Area

INTERMOUNTAIN SLURRY SEAL, INC. $461,030 5/2/2007 88%
SCOTT ANDRUS $461,030 $446,002 10/31/2007 43%

S-I15-6(164)260Z
3314003C# Rejuvenation in Var Locations Juab & Utah Counties

REGION 3, I-15 REJUVENATION, JUAB & UTAH COUNTIES

INTERMOUNTAIN SLURRY SEAL, INC. $825,025 6/5/2007 85%
SCOTT ANDRUS $825,025 $727,186 1/31/2007 45%

SP-R399(9)Z
3313703C# MIRCOSURFACE

REGION THREE MICROSURFACE ON SR-41 & SR-51

SALT LAKE

GRANITE CONSTRUCTION COMPANY $406,720
MARWAN FARAH $406,720 9/30/2007

S-0210(6)12X
3217701D THIN OVERLAY

SR-210; ALTA BYPASS; MP 12-13 

INTERMOUNTAIN SLURRY SEAL, INC. $518,982
MARWAN FARAH $518,982 20W

S-R299(33)X
3216503C MICROSURFACING

SR-71, MP 6 - 8 AND SR-68, MP 40-42

SAN JUAN

FREHNER CONSTRUCTION CO., INC. $944,000 8/13/2007 98%
RUSS TANGREN $944,000 $830,166 20W 60%

SP-R499(18)
3450001D Road - HMA Overlay

US-191; MP 72.5 TO MP 79.0

SANPETE

STAKER & PARSON COS DBA WESTERN RO $1,056,790 97%
LYNDON FRIANT $1,056,790 $897,076 15W 67%

S-0089(140)272
3439203C Ovelay and Chip Seal

US-89; MP 272  to MP 277

SUMMIT

W. W. CLYDE & CO $2,191,613 88%
DERYL MAYHEW $2,191,613 $2,001,609 8/17/2007 97%

S-R299(34)X
3216403C OPEN GRADED SURFACE COURSE

SR-224 & SR-248, VARIOUS LOCATIONS
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UTAH DEPARTMENT OF TRANSPORTATION
STATUS OF ROAD CONSTRUCTION BY COUNTY

CONTRACTOR ORIGINAL AMT WORK BEGAN % PROJECT COMPLETE
AUTHORIZED AMT EST COMPLETE % TIME ELAPSED

Contract Maintenance Projects

SEPTEMBER 2007

JOB / PROJECT
PROJECT NUMBER LOCATION $ AMOUNT PAID

TO DATECONCEPT PROJECT ENGINEER

TOOELE

GENEVA ROCK PRODUCTS, INC. $1,641,949 6/4/2007 100%
JOSH VANJURA $1,820,304 $1,779,158 25W 103%

S-0036(22)28X
32176013C THIN OVERLAY

SR-36; MP 27.9 TO 42.8

UINTAH

BURDICK PAVING $733,923 83%
JACK LYMAN $733,923 10/31/2007 25%

SP-0045(198)38Z
3313603C Chip Seal

SR-45, MP 21 to MP 38

UTAH

INTERMOUNTAIN SLURRY SEAL, INC. $1,531,500 99%
GREG SEARLE $1,636,466 $1,636,411 45W 80%

SP-9999(850)
3313203C# Chip and Slurry Seal

Various Locations Region 3 Area

STAKER & PARSON COS DBA STAKER PAV $1,239,004 5/21/2007 88%
JIM GOLDEN $1,239,004 $1,154,364 50W 52%

SP-9999(851)X
3313101D Open Graded Surface Course

SR-74; SR-114, 145 & 180 VAR LOCATIONS

INTERMOUNTAIN SLURRY SEAL, INC. $461,030 5/2/2007 88%
SCOTT ANDRUS $461,030 $446,002 10/31/2007 43%

S-I15-6(164)260Z
3314003C# Rejuvenation in Var Locations Juab & Utah Counties

REGION 3, I-15 REJUVENATION, JUAB & UTAH COUNTIES

INTERMOUNTAIN SLURRY SEAL, INC. $499,499 5/23/2007 94%
SCOTT ANDRUS $499,499 $479,696 10/31/2007 56%

SP-R399(10)Z
3313803C# Chip Seal

SR-68, SR-222 & SR-314, Various Locations

INTERMOUNTAIN SLURRY SEAL, INC. $825,025 6/5/2007 85%
SCOTT ANDRUS $825,025 $727,186 1/31/2007 45%

SP-R399(9)Z
3313703C# MIRCOSURFACE

REGION THREE MICROSURFACE ON SR-41 & SR-51

WASATCH

INTERMOUNTAIN SLURRY SEAL, INC. $1,531,500 99%
GREG SEARLE $1,636,466 $1,636,411 45W 80%

SP-9999(850)
3313203C# Chip and Slurry Seal

Various Locations Region 3 Area

INTERMOUNTAIN SLURRY SEAL, INC. $499,499 5/23/2007 94%
SCOTT ANDRUS $499,499 $479,696 10/31/2007 56%

SP-R399(10)Z
3313803C# Chip Seal

SR-68, SR-222 & SR-314, Various Locations

$16,746,027

$18,474,133

$14,935,037

$3,539,096

$2,729,855

TOTAL PAID AMOUNT

BALANCE

CONTRACTS COMPLETED THIS MONTH

TOTAL ORIGINAL AMOUNT

TOTAL AUTHORIZED AMOUNT
   X - NO REPORT RECEIVED
   Z - TEMPORARILY SUSPENDED
   * -  NON-STEWARDSHIP PROJECTS
   # - PROJECTS REPORTED MORE THAN ONCE IN THIS REPORT

NOTES

Progress Reports not required for Region Service Contracts (Flagging, 
Traffic Control, Traffic Stripping, Sweeping, etc.)
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